QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: University of Kentucky

2012-1 (January)
04/20/2012

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Postsecondary Education Cabinet/University of Kentucky
Acquire Land Fayette 2010-2012 Awaiting Initiation by Agency
Basketball Practice Facility Fayette 2004-2006 Combined Authorities
See Memorial Coliseum Expansion (combined auth)
* Biological/Pharmaceutical Complex (combined auth) Fayette 2004-2006 Complete/Not Closed Out 100 12/31/09 12/02/09
Authorizations for the following 5 projects were combined: Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph
II, Replace Cooling Plant Chillers, Improve Central Heating Plant, and Expand Plant Capacity Infrastructure.
Building Connectors II Fayette 2000-2002 Combined Authorities
See Biomedical Sciences Research Building (combined auth)
Construct Baseball Stadium and Clubhouse Fayette 2008-2010 Awaiting Initiation by Agency
* Construct Biological/Pharmaceutical Complex - Ph II Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Construct Building Elevator Systems Fayette 2010-2012 Awaiting Initiation by Agency
Construct Child Care Facility Fayette 2010-2012 Awaiting Initiation by Agency
Construct Children's Garden (Arboretum) Fayette CPBOC-8/01/09 Complete/In Warranty 100 05/20/11 05/12/11
Construct Data Center Fayette 2010-2012 Awaiting Initiation by Agency
Construct Equine Campus (#1) Fayette 2008-2010 Complete/In Warranty 100 12/13/11 12/13/11
Construct Equine Campus (#2) Fayette 2010-2012 Awaiting Initiation by Agency
Construct Facilities Storage Building Fayette 2010-2012 Awaiting Initiation by Agency
Construct Gatton Building Complex Fayette 2010-2012 Awaiting Initiation by Agency
Construct Library Depository Facility Fayette 2010-2012 Awaiting Initiation by Agency
Construct Patient Care Facility - Hospital (combined Fayette 2002-2004 Multiple Subprojects
auth)
Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital
(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08).
See the following subprojects:
Construct Patient Care Facility - Huguelet Dr Extension,
Construct Patient Care Facility - Parking Garage,
Construct Patient Care Facility - Cooling Plant #1,
Construct Patient Care Facility - Central Utilities Plant Expansion,
Construct Patient Care Facility - Building
Construct Patient Care Facility - Hospital (subproject 1 Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
- Huguelet Drive Extension)
Construct Patient Care Facility - Hospital (subproject 2 Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08

- Parking Garage)
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Reporting Agency: University of Kentucky
Report Quarter: 2012-1 (January)
Print Date: 04/20/2012

Cabinet/Agency/Project Title

Construct
- Cooling

Construct
- Central

Construct

Patient Care Facility - Hospital (subproject
Plant #1)

Patient Care Facility - Hospital (subproject
Utilities Plant Expansion)

Patient Care Facility - Hospital (subproject

- Building)

Construct

Patient Care Facility - Hospital (subproject

- Pavilion A, OR Suites and Support)

Construct

Construct

Construct

Construct

Construct

Patient Care Facility II - Hospital
Physicians Services Facilities - Hospital
Student Athlete Residence Hall

Student Health Facility

the Center for Applied Energy Research

Laborary #2 (CAER)

Construct/Renovate Imaging Services - Kentucky Clinic

Construct/Renovate Lab Facilities

Convert Taylor Education Space to Offices and Classrooms

Cooling #3 to Limestone Street Chiller Water Piping

See Aging/Allied Health Bldg, Ph II (combined auth)

Design Patient Bed Tower

See Construct Patient Care Facility - Hospital

Design Student Center Expansion/Renovation

Equine Isolation Facility

* Expand & Upgrade Livestock Disease Diag. Center
(combined auth)

Expand and Renovate CAER Laboratories

Expand and Renovate West Kentucky Robinson Station

Expand Boone Tennis Center

Expand Coldstream Research Campus (#2)

Expand CRMS and Raymond Civil Engineering Building

Expand Patient Care Facility - Hospital Phase 4

Expand Pence Hall

(2008-10) .

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
Fayette 2002-2004 Complete/Not Closed Out 100 10/23/08 01/30/09
Fayette 2002-2004 Complete/In Warranty 100 05/11/11 05/11/11
Fayette 2002-2004 Complete/In Warranty 100 12/15/11 12/15/11
Fayette 2006-2008 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Fayette CPBOC-3/01/10 In Construction 83 01/18/12
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
Fayette 2004-2006 Complete/In Warranty 100 07/13/11 07/13/11

Authorizations for the following rojects have been combined:
Livestock Disease Diagnostic Lab Ph II

Fayette
Caldwell
Fayette
Fayette
Fayette
Fayette

Fayette

2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
2010-2012
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Expand & Upgrade Lvestock Disease Diag. Center

Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by

Awaiting Initiation by

Agency
Agency
Agency
Agency
Agency
Agency

Agency

(2004-06)

and Expand & Upgrade



QUARTERLY CAPITAL PROJECTS STATUS REPORT
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Cabinet/Agency/Project Title

Expand Plant Capacity Infrastructure - Design
See Biological/Pharmaceutical Complex (combined auth)

Expand/Renovate Ambulatory Care Facility - Hospital

Comments: Orofacial Pain Clinic

Expand/Renovate Sturgill Development Building

Fit-Up CAER CTL Mini-Refinery Building

Fit-Up Pharmacy Building Lab Space

Implement Land Use Plan - Hospital

Improve Life Safety Project Pool 1

Lease-Purchase Construct Good Samaritan Medical Office

Lease-Purchase Digital Village Building 2

Lease-Purchase New Housing

Lease-Purchase Off Campus Office Building

Lease-Purchase Office Tower

Lease-Purchase Parking Structure 9

Lease-Purchase Soccer/Softball Facilities

Lease-Purchase Track and Field Facility

Lease-Purchase Upgrade Enterprise Information Systems

Lease-Purchase/Construct Hospital Dining Facilities and

Equipment

Lease-purchase/construct retail space

Lease-Purchase/Renovate Central Computing Facility

Purchase

Purchase
Relocate
Relocate
Renovate
* Renovate
Renovate
Renovate

Renovate

Furniture and Equipment - Patient Care Facility
See Construct Patient Care Facility - Hospital

Pollution Controls

and Expand Dentistry Faculty Practice
Greenhouses

Chemistry/Physics Building

4-H Camps

and Upgrade Commonwealth Stadium
Central Computing Facility

Central DLAR Facility

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2006-2008 Combined Authorities
Fayette 2010-2012 Planning
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 01/26/11 01/26/11
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Multi 2008-2010 Complete/In Warranty 100 05/31/11 05/31/11
Fayette Other Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Closed Out 100 06/10/10 06/10/10
Fayette 2010-2012 Awaiting Initiation by Agency

Page 3 of 6



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2012-1 (January)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Renovate Dentistry Class Lab Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Dentistry Clinic in Kentucky Clinic Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Diagnostic Treatment Services - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Erikson Hall Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Fourth Floor Sanders-Brown Center on Aging Fayette CPBOC-3/01/10 In Construction 3 10/01/12
project
Renovate King Library South - 1962 Section Phase II Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Memorial Coliseum Seating Area Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Memorial Hall Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Mineral Industries Building Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Nursing Building (#2) Fayette 2010-2012 In Construction 7 04/04/12
Renovate Nursing Building (#1) Fayette 2008-2010 Complete/Not Closed Out 100 12/03/10 12/03/10
Renovate Nursing Units - Hospital Fayette 2010-2012 Awaiting Initiation by Agency
Renovate 0ld Northside Library Building Fayette 2010-2012 Bidding
Renovate 0ld Pharmacy Building for Biology Fayette 2010-2012 Complete/In Warranty 100 12/14/11 12/14/11
Renovate Parking Structure 3 - Hospital (#1) Fayette 2008-2010 Complete/Closed Out 100 10/08/10 10/08/10
Renovate Parking Structure 3 - Hospital (#2) Fayette 2010-2012 Design/Phase A
Renovate Reynolds Building Phase I Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Samaritan Clinical Facility (subproject: Fayette Other Complete/Closed Out 100 07/01/10 07/01/10
Replace Emergency Generators & Fire Pump)
Renovate Schmidt Vocal Arts Center Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Schmidt Vocal Arts Center (new project) Fayette CPBOC-3/01/11 Design/Phase C
Renovate Sections of Funkhouser Building Phase I Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Shively Sports Center Fayette Complete/In Warranty 100 12/16/11 12/16/11
Renovate Sloan Building Phase I Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Space in McVey Hall Fayette 2010-2012 Awaiting Initiation by Agency
Renovate Third Floor Little Library (#1) Fayette 2008-2010 Complete/In Warranty 100 01/07/11 01/07/11
Renovate Third Floor Little Library (#2) Fayette 2010-2012 Awaiting Initiation by Agency
Renovate track and field facility Fayette CPBOC-9/01/10 In Construction 60 01/31/12
Renovate Whalen Building Fayette 2010-2012 Awaiting Initiation by Agency
Renovate/Expand DLAR Quarantine Facility Spindletop Fayette 2010-2012 Awaiting Initiation by Agency
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Cabinet/Agency/Project Title

* Renovate/Expand the Center for Applied Energy Research
Renovate/Upgrade Hospital Facility - Good Samaritan
Repair Stadium Structure
Repair, Upgrade, and Improve Building Electrical Systems
Repair, Upgrade, and Improve Building Shell Systems

Repair, Upgrade, and Improve Civil/Site Infrastructure

Comments: Emergency Repair Pedestrian Bridge at Cooper Drive

Repair, Upgrade, Improve Building Mechanical Systems
Repair, Upgrade, Improve Building Systems - Hospital
Repair, Upgrade, Improve Building Systems - Hospital
Repair, Upgrade, Improve Electrical Infrastructure
Repair, Upgrade, Improve Mechanical Infrastructure

Replace Cooling Plant Chillers

See Biological/Pharmaceutical Complex (combined auth)

Replace Wildcat Lodge Student Housing project

Steamline Expansion - Rose St

See Aging/Allied Health Bldg, Ph II (combined auth)

Student Housing Facility

Upgrade Clinical Services - Hospital
Upgrade Critical Care Facility - Hospital
Upgrade Reynolds Building

Upgrade Student Center Infrastructure
Comments: On hold

Upgrade Surgical Services - Hospital
Upgrade the Vivarium in Sanders Brown Building
Upgrade, Renovate, Improve, or Expand Research Labs

Upgrade, Renovate, Improve, or Expand Research Labs
Comments: This project has two sub-projects:

2314.0 Fit-up 4th and 5th Floors of COP - Complete/In warranty

2332.0 Renovate Chem-Physics labs - Bidding
Upgrade/Expand Cancer Treatment Facility - Hospital
Upgrade/Fit-Up Hospital Facilities

Utility System Upgrade III

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette Other In Construction 16 04/22/12
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Complete/In Warranty 100 10/13/11 10/13/11
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Closed Out 100 10/06/10 10/06/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette CPBOC-11/01/09 In Construction 71 03/03/12
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Other
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Closed Out 100 08/24/10 08/24/10
Fayette 2010-2012 Bidding

(11/7/2011)
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
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Reporting Agency: University of Kentucky

Report Quarter: 2012-1 (January)

Print Date: 04/20/2012

Cabinet/Agency/Project Title County

Initial Auth

Status

Constr
% Compl

Contract
Compl Date

Actual
Subst Compl

See Aging/Allied Health Bldg, Ph II (combined auth)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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